CH2M HILL

135 South 84th Street
Suite 325

Milwaukee, WI 53214-1456
Tel 414.272.2426

W CH2MHILL

E L

Fax 414.272.4408

June 20, 2003

175041.PP.01

ion 5 Records Ctr.

Rt L

77 West Jackson Boulevard
Chicago, IL 60604-3590

Subject: Remedial Investigation/Feasibility Study Oversight - Work Plan Revision
Request No. 1
Eagle Zinc Site, Hillsboro, Illinois
WA No. 136-RSBD-B5Y7 /WA No. 219-RSBD-B5Y7
Contract No. 68-W6-0025

Dear Mr. Novak:

Enclosed please find four copies of the Remedial Investigation/Feasibility Study Oversight Work
Plan Revision Request No. 1 for the Eagle Zinc Site, Hillsboro, Illinois. This Work Plan
Revision Request No. 1 and the financial information are being submitted in response to the
Statement of Work, Revision No. 1, dated May 29, 2003. Please distribute the copies to Steve
Nathan and Marshall McReynolds.

If you have any questions please do not hesitate to contact me at 314-421-0313, ext. 239.

Sincerely,

CH2M HILL

'/' d/é/
\pac F

Enclosures

c Stephen Nathan, PO/U.S. EPA, Region 5
Marshall McReynolds, CO/U.S. EPA, Region 5
Ike Johnson, PM/CH2M HILL, Milwaukee
Dan Plomb, DPM/CH2M HILL, Milwaukee
Matt Kluge, KA /CH2M HILL, Milwaukee
Lauri Gorton, QAM /CH2M HILL, Milwaukee
Cherie Wilson, AA/CH2M HILL, Milwaukee




Work Plan Revision Request No. 1
Eagle Zinc Site, Hillsboro, Illinois
Remedial Investigation/Feasibility Study Oversight
WA No. 136-RSBD-B5Y7/WA No. 219-RSBD-B5Y7
Contract No. 68-W6-0025
June 20, 2003

This Work Plan Revision Request No. 1 defines the scope of activities, schedule, and budget for
completing the Remedial Investigation/Feasibility Study (RI/FS) oversight for the Eagle Zinc
Site located in the Township of Hillsboro in Montgomery County, llinois. This Work Plan
Revision Request No. 1 is submitted pursuant to the amended Work Assignment Form (WAF),
Revision No. 03 and Statement of Work (SOW), Revision No. 1 for the RI/FS oversight dated
May 29, 2003. The work will be performed in accordance with Work Assignment (WA) No. 136-
RSBID-B5Y7, under Contract No. 68-W6-0025.

Phase II of the RI field work was conducted by Environ from March 10 through March 19, 2003.
CH2M HILL provided oversight of the field activities for USEPA. Phase II RI field activities
inciuded: sampling and analysis of surface water for organic and inorganic parameters;
installation of monitoring wells and sampling of soil/groundwater for organic and inorganic
parameters; installation of temporary piezometers for determination of groundwater elevations;
and collection of additional stockpiled residual materials for inorganic parameters.

Based on the Phase II RI analytical data, additional Phase II RI field work was deemed
necessary by the PRPs to adequately characterize the site. The additional field work will
consist of the installation/sampling of offsite monitoring wells and the sampling of offsite
surface water samples for inorganic parameters. An onsite monitoring well that could not be
installed during the Phase II RI field activities because of wet surface conditions will be
installed and soil/groundwater samples will be collected for inorganic and organic
parameters. The field work is scheduled to begin in June 2003.

Purpose

The scope of work covered by this Work Plan Revision Request No. 1 comprises the
oversight portion of the PRP’s RI/FS activities. These activities shall include field
investigations to delineate the nature and extent of contamination at the site and in nearby
areas beyond those already identified through previous investigations. The RI/FS shall
address site-related contaminant nature and extent, transport mechanisms, and risk
characterization related to waste materials, surface soil, subsurface soil, groundwater,
surface water, sediment, and air. The RI/FS is intended to both complement and complete
the prior investigations conducted at and within the vicinity of the site.

Project Approach

CH2M HILL proposes to use its own personnel to perform the work listed in this Work Plan
Revision Request No. 1. CH2M HILL will review the PRP deliverables to assess the
likelihood that the RI/FS will achieve its goals and to provide technical assistance to USEPA
in responding to public inquiries concerning existing site information. CH2M HILL will
retain overall responsibility for the performance of this Work Plan Revision Request No. 1,
including project administration, management, and communication with USEPA.

MKE/031680041.00C/V2 1



WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE

Scope of Work and Task Descriptions

The following work breakdown structure (WBS) outlines the tasks and subtasks through
which the RI/FS oversight project will be executed. The WBS matches the structure defined
in SOW Revision No. 1 dated May 29, 2003. The time frames for conducting the
tasks/subtasks are based on the PRP’s project schedule and are referenced below as
occurring during Option Period 1 (July 31, 2002 through September 29, 2003) and /or Option
Period 2 (September 30, 2003 through December 30, 2004).

Task 1 Project Planning and Support (PP)

Subtask 1.1—Project Planning (PP.01)

The work elements necessarv to complete this subtask, as defined by USEPA in SOW
Revision No. 1, are described below. It is assumed that Subtask 1.1 activities will be
completed during Option Period 1.

Revised RI/FS Oversight Work Plan Revision Request

CH2M HILL has prepared this oversight Work Plan Revision Request (WPRR) under
Subtask 1.1 (PP.01). This Work Plan Revision Request No. 1 was developed using existing
project information and direction provided by USEPA in SOW Revision No. 1. The total
estimated effort to complete this WPRR is 23 LOE hours.

The total effort to date for the activities described in the original Work Plan was 106 LOE
hours. The total estimated LOE for Subtask 1.1, including the added effort for this WPRR, is
129 hours. All 129 LOE hours are expected to occur during Option Period 1.

Subtask 1.2—Preparation of Site-Specific Plans (PP.02)

CH2M HILL submitted a site-specific Health and Safety Plan (HASP) to USEPA Region 5 on
December 10, 2002. This effort was completed at 26 LOE hours.

Subtask 1.3—Project Management (PP.03)

CH2M HILL will perform general WA management, including management and tracking of
costs, preparation of monthly progress reports, attendance at project meetings, and the
preparation and submittal of invoices. Project management has been budgeted for a
performance period of 30 months (July 2002 through December 2004).

Subtask 1.3.1 Monthly Project Management and Reporting

CH2M HILL will provide general WA setup, management, and coordination for the
implementation of the WA SOW.

CH2M HILL will manage and track costs and prepare and submit invoices. Monthly reports
will include the level of effort (by P-level) for the reporting period as well as the cumulative
amounts expended to date. An estimated 6 hours per month is allocated for project
management and reporting (4 hours for the PM, 1 hour for the program manager, and

1 hour for the project controls specialist) for the duration of the WA. It is assumed that the
LOE hours for project management and reporting will be equally distributed between
Option Period 1 and Option Period 2. An additional 3 hours have been added for

2 MKE/031680041.D0C/V2



WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE

management and coordination during the field oversight activities, which are assumed to
occar during Option Period 1. The estimated total for this subtask, including work
completed to date, is 183 LOE hours. Of the 183 LOE hours, 93 LOE hours are to occur
during Option Period 1 and 90 LOE hours are to occur during Option Period 2.

Subtask 1.3.2 Progress Meetings

During the course of this WA, CH2M HILL will participate in progress meetings with USEPA.
Per the SOW, two CH2M HILL personnel from St. Louis will participate in three, 4-hour
meetings to be held at the USEPA'’s Region V office. It is assumed that the three meetings will
occur during Option Period 2. Preparation for each meeting is estimated to require an
adcitional 2 hours. The estimated total LOE for this task is 60 hours (6 hours for preparation,
30 hours for travel, and 24 hours for meetings).

The total LOE estimated for Subtask 1.3 is 243 hours. Of the 243 LOE hours, 93 LOE hours
are to occur during Option Period 1 and 150 LOE hours are to occur during Option Period 2.

The total LOE estimated for Task 1 is 398 hours.

Task 2 Community Relations Technical Support (CR.01)

CH2M HILL will provide community relations technical support to USEPA throughout the RI/FS
in accordance with Community Relations in Superfund: A Handbook (June 1988). Per the SOW
Revision No. 1, it is assumed that two CH2M HILL personnel from St. Louis will provide technical
support at five public/availability meetings in Hillsboro, Illinois, with each meeting requiring an
overnight stay. It is assumed that the five meetings will occur during Option Period 2.

The LOE estimate assumes that each meeting will require 16 hours (8 hours for travel and
8 hours for meetings) and an additional 6 hours for meeting preparation support. The total
LOE for Task 2 is 110 hours (80 hours for travel and meetings and 30 hours for preparation).

Task 3 Data Acquisition Oversight (FI.01)

This task involves oversight for work related to PRP sampling during the RI/FS. The PRP’s
contractor’s RI/FS Work Plan was approved by USEPA in June 2002, and Phase I of the field
work was completed in early July 2002. The initial Phase II field sampling activities occurred
in March 2003. Additional Phase II field work is scheduled to be completed in June 2003.
Phase II will end with the demobilization of field personnel and equipment after the Rl is
cornplete. It is assumed that Task 3 activities will be completed during Option Period 1.

It is anticipated that the following oversight activities will be performed:

¢ Kickoff Meetings. Before beginning the additional Phase II field activities, it is anticipated
that a meeting will be conducted for the principal personnel to discuss objectives and
communication channels. For budgetary purposes, it is assumed that a 1-hour conference
call will be conducted with USEPA and two CH2M HILL personnel. An estimated LOE of 2
hours for the conference call are included in the budget for this activity.

¢ Perform Field Investigation Oversight. CH2M HILL will conduct oversight activities for
the PRP’s contractor’s field investigation using the approved PRP RI/FS schedule and will
evaluate whether the work is being conducted in accordance with the PRP’s site-specific
QAPP, FSP, and HASP. The estimate assumes that one field observer from CH2M HILL’s
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WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE

St. Louis office will conduct field oversight activities. The initial Phase II field oversight
work required 98 LOE hours to complete. It is estimated that 40 LOE hours will be
required to complete the additional Phase II field oversight task, including travel. The
PM will discuss oversight issues with the WAM/RPM at least once per day during the
PRP’s contractor’s field investigation activities. The total estimated LOE for the field
investigation oversight, including LOE to date, is 138 hours.

e Final Summary Report. CH2M HILL will provide a Summary Field Oversight Report
within 30 calendar days after the conclusion of all field activities. The report will include
a brief summary of significant field activities; field logs; photos containing a caption
with the date and a brief description of the activity; and any problems encountered,
recommended solutions, and actions taken. The LOE for preparation of the initial
Phase Il Summary Field Oversight Report was 11 hours. The LOE estimated for
preparation of the additional Phase II Summary Field Oversight Report is 11 hours.

The total LOE estimated for Task 3 is 162 hours.

Task 7 Review of PRP Baseline Human Health and Ecological Risk Assessment (RA.01)
It is assumed that all Task 7 activities will be completed during Option Period 2.

Human Health Risk Assessment

A total of 36 LOE hours is estimated for the review of the draft and the final HHRA and to provide
comments to USEPA. The estimated effort is based on one reviewer spending 24 hours to review
and comument on the draft and 8 hours to review and comment on the final HHRA report. An
additional 4 hours have been incorporated for the reviewer to consolidate and submit comments
on the draft and final HHRA (3 hours for the draft and 1 hour for the final) to USEPA.

Per the SOW, it is assumed that two CH2M HILL personnel (the project manager and risk
assessor) will attend a meeting to discuss the draft HHRA at the PRP’s contractor’s office in
Deerfield, lllinois. CH2M HILL will provide draft or verbal comments to USEPA within

8 days of receipt of the PRP ‘s draft HHRA prior to meeting with the PRPs. Per the SOW, the
LOE for the meeting is 24 hours (2 hours for preparation, 10 hours for travel, and 12 hours
for the meeting).

A total of 60 LOE hours is estimated to complete the review of the HHRA.

Ecological Risk Assessment

A total of 36 LOE hours is estimated for the review of the draft and final ERA. The estimated
effort is based on one reviewer spending 24 hours to review and comment on the draft and
8 hours to review and comment on the final ERA report. An additional 4 hours have been
incorporated for the reviewer to consolidate and submit comments on the draft and final
ERA (3 hours for the draft and 1 hour for the final report) to USEPA.

Per the SOW, it is assumed that two CH2M HILL personnel (the project manager and risk
assessor) will attend a meeting to discuss the draft ERA at the PRP’s contractor’s office.
CH2M HILL will provide draft or verbal comments to USEPA within 8 days of receipt of the
PRP‘s draft ERA prior to the meeting. The LOE for the meeting is 24 hours (2 hours for
preparation, 10 hours for travel, and 12 hours for the meeting).
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WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE

A total of 60 LOE hours is estimated to complete the review of the ERA.
The total LOE estimated for Task 7 is 120 hours.

Task 9 Review the PRP’s Remedial Investigation Report (RR.01)

CH2ZM HILL will review the PRP’s Rl report. This task may also include a review of the PRP
documents related to the RI portion of the RI/FS report. It is assumed that all of the Task 9
activities will be completed during Option Period 2.

Review PRP’s Draft Rl Report

CH2M HILL will review and provide comments on the PRP’s draft RI report 21 days after it
is received. The estimated LOE is based on three reviewers spending 15 hours for a total of
45 hours. An additional 4 hours have been added for the PM to compile comments for
submittal to USEPA.

Per the SOW, it is assumed that two CH2M HILL personnel (project manager and senior
reviewer) will attend a meeting to discuss the draft RI report at the PRP’s contractor’s office.
CH2M HILL will provide draft or verbal comments to USEPA within 8 days of receipt of the
draft prior to meeting with the PRPs. The LOE for the meeting is 24 hours (2 hours for
preparation, 10 hours for travel, and 12 hours for the meeting).

Review PRP’s Final Rl Report

CH2M HILL will review and provide comments on the PRP’s final RI report 14 days after it
is received. The estimated LOE to review the final Rl report is 16 hours, based on

two reviewers spending 8 hours to review the final report. An additional 2 hours have been
added for the PM to compile comments for submittal to USEPA.

The total LOE estimated for Task 9 is 91 hours.

Task 10 Review PRP’s Technical Memorandums (RS)

CH2M HILL will review and comment on the PRP’s two technical memorandums described
below. Review of the final Phase 1 technical memorandum was completed in January 2003.
It is assumed that review of the Phase 2 activities will be completed during Option Period 1.

Subtask 10.1—Review PRP’s Draft Technical Memorandums (RS.01)

Review of the draft Phase 1 technical memorandum was completed in January 2003. A total
of 43 LOE hours was required to complete this subtask. CH2M HILL will review the PRP’s
draft Phase 2 technical memorandum within 14 calendar days following the receipt of the
document. The estimated LOE to review the draft Phase 2 technical memorandum is

16 hours. The estimated effort is based on four reviewers spending 4 hours each to review and
cornment on the draft Phase 2 technical memorandum. An additional 4 hours have been
added to this task to allow for the PM to compile comments for submittal to USEPA.

Per the SOW, two CH2M HILL personnel will attend a meeting at the PRP’s contractor’s office to
discuss the draft technical memorandums. CH2M HILL will provide draft or verbal comments to
USEPA within 8 days of the receipt of each document prior to meeting with the PRPs. The LOE
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WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE

for the meeting is 24 hours (2 hours for preparation, 10 hours for travel, and 12 hours for the
meeting). The total LOE to review the draft Phase 2 technical memorandum is 44 hours.

Subtask 10.2—Review PRP’s Final Technical Memorandums (RS.02)

Review of the final Phase 1 technical memorandum was completed in January 2003.

CH2M HILL will review the PRP’s final Phase 2 technical memorandum within 14 calendar
days of the receipt of the document. The estimated LOE to review the final Phase 2 technical
memorandum is 8 hours. The estimated effort is based on four reviewers spending 2 hours
each to review and comment on the final Phase 2 technical memorandum. An additional 2
hours have been added to this task to allow for the PM to compile comments for submittal to
USEPA. The total LOE to review the final Phase 2 technical memorandum is 10 hours.

Task 12 Review PRP’s FS Report (FS.01)

CH2M HILL will review and comment on the PRP’s FS report, which is described below. It
is assumed that Task 12 activities will be completed during Option Period 2.

Review PRP’s Draft FS Report

It is estimated that the draft FS report will take 30 hours to review. The estimated effort for
this review is based on three reviewers spending 10 hours each to review and comment on
the document. An additional 4 hours have been added to this task to allow for the PM to
compile comments for submittal to USEPA.

Per the SOW, two CH2M HILL personnel will attend a meeting at the PRP’s contractor’s office
to discuss the draft FS report. CH2M HILL will provide draft or verbal comments to USEPA
within 8 days of receipt of the PRP’s draft FS report prior to meeting with the PRPs. The LOE
for the meeting is 24 hours (2 hours for preparation, 10 hours for travel, and 12 hours for the
meeting). The total LOE to review the draft FS report is 58 hours.

Review of PRP’s Final FS Report

CH2M HILL will review and provide comments on the PRP’s final FS report within

14 calendar days of receipt of the document. The LOE to complete the review of the final FS
report is 18 hours, based on three reviewers spending 6 hours to review the final FS report. In
addition, 4 hours have been added to this task to allow for the PM to compile comments for
submittal to USEPA. The total LOE to review the final FS report is 22 hours.

The total LOE for Task 12 is 80 hours.

Task 13 Post-RI/FS Report Support (PR.01)

CH2M HILL'’s post-RI/FS report support may include the activities described below. It is
assumed that Task 13 activities will be completed during Option Period 2.

Per the SOW, CH2M HILL assumes that the total LOE for Task 13 is 250 hours. This
includes attendance by two CH2M HILL personnel at two, 1-day technical meetings at the
PRP’s contractor’s office.
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WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE

Task 15 Work Assignment Closeout (CO.01)

At the conclusion of Option Period 2 for this WA, CH2M HILL will package and return all
documents to USEPA. CH2M HILL estimates that 8 LOE hours will be required to review,
consolidate, and package files for shipment to USEPA.

Six LOE hours are estimated for each option period for CH2M HILL to prepare the Work
Assignment Closeout Report (WACR). The WACR will include all LOE by P-level and costs
in accordance with the WBS. The total LOE estimated for Task 15 is 20 hours.

Project Management

Project Organization

CH2M HILL has assembled a project team to conduct the RI/FS oversight which possesses the
appropriate skills and expertise necessary to support the WAM/RPM on the technical issues
involving the Eagle Zinc site. CH2M HILL's St. Louis office will manage the WA and will
provide field oversight personnel. For planning purposes, CH2M HILL’s Dayton and Boston
offices will supply the HHRA and ERA review personnel, respectively. Resident observers will
work closely with other experienced technical staff, as needed, to address specific site-related
investigation activities.

Key CH2M HILL personnel assigned to this project and their respective duties are identified
in Table 1 below.

TABLE 1
Prcposed RI/FS Oversight Project Staff
Eagle Zinc Site
Years of

Staff Education Experience Role P-Grade
Ike Johnson M.S. 20 Program Manager P4
Cathy Barnett M.S. 13 RTL P3
Tim Biggs M.S. 10 Project Manager P3
John Lowe B.S. 20 HHRA Reviewer P3
Steve Petron Ph. D. 18 ERA Reviewer P4
Bryce Behnke B.S. 7 Field Observer/Engineering Technician P2

Other technical reviewers may need to be consulted regarding specific aspects of the RI/FS,
depending on the requirements for each activity. These individuals will be familiar with the
site activities based on a review of site compliance documents and other PRP deliverables.
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ATTACHMENT A
Estimated Trave! Expenses
(PJTD f¢ 12-30-2004)

T ¥ wes Orlgin s, \ Purpose No. of Trips Persons Auto  Duratl Hotel Cost Auto Cost Alr Fare Per Diem Total Cost
13 PP 03 St Louis Chicago, IL Progress Mestings 3 2 1 1 $0 $240 $1,200 $275 $1,716
2 CRO! St Louis Hillsboro, iL Community Relations Meetings 5 2 1 1 $550 $300 $300 51,150
3 Fi.01 St Louls Hillsboro, IL Dala Acquisition Oversight 2 1 1 4 $440 $594 $0 $240 S1,274
7 RA 01 St Louis Deerfiald, IL Draft HHRA Report Meeting 1 1 ] 1 $0 $0 $200 $46 $246
7 RA 01 Dayton Deerteld, IL Oratt HHRA Report Meeting 1 1 1 1 $155 $80 $250 $46 $531
7 ARA D1 St. Louis Ceerlisid, iL Draft ERA Report Meeting 1 1 0 1 $0 $0 $200 $46 3246
7 RA.O1 Buston Deertield, IL  Oraft ERA Report Meating 1 1 1 1 $155 $80 $300 $46 $581
9 RR.01 St Louis Deertield, IL Draft Rl Report Meeting 1 2 1 1 50 $80 $400 $92 $672
10 RS C1 St. _owrs Deerfield. IL Draft TM Mesting 2 1 1 1 $0 $160 $532 89 $784
12 FS.01 St Louis Deerlield. IL Draft FS Report Meeting 1 2 1 1 $0 $80 $400 $92 $e72
13 PRO1 St. 1.ouis Deerfield, IL  Technicat Meetings 2 2 1 1 $620 $160 $800 $184 $1,764
Totals $1,920 $1,774 $4,282 $1,460 $9,436
Assumptions”

Per diemn rate for USEPA and Environ meetings is $2212day ($155 hotet + $46 meals) for ovemight stay and $4&/day for no ovemnight stay per DOD Per Diem website {Lake County or Chicago}
Per diem ‘or Hillsboro is $85/day ($55 hotel + $30 mea's) for ovemight stay and $30/day for no overmight stay per DOD Par Diem wabsite (Conus rate).

Auto rates for Chicago visits based on $40vday for ca” + $10 gas + $30 airport parking

Auto rates for Hillsboro visits based on $40.Jay tor car + $20/day gas.

Auto rates for Hillsboro field work based on WD truck @ $60/day + $15/day gas.

Airfare from STL to CHI based on $20Q/rourd trip (with a 3-week advance reservation).

Airfare from DAY to CHI based on $250/round trip (with 2 3-week advance reservation).

Airfare from BOS to CHI based on $300/round trip (with & 3-week advance reservation).
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WA#136-RSBD-B5Y7
Cost and LOE Breakdown Complete

RAC V Work Plan - Eagle Zing, IL

———————
S ———

LOE Clerical Clerical PUI obc oDC oDC oDC oDC Total indirect Totai Total Total

Task P-4 P-3 P-2 P-1 T-2 T-1 i.abor$ Hours tabor$ Premium cPs s Comm.$ Postage Supplies  Reprog. Other Total Computer Equip. Travel $ Subpool Costs Fees LOE Cost

01 38 270 34 24 2 30 $14,293 41 $789 $0 $576 $549 $104 $0 $312 $0 $1,541 $1,932 $0 $1,716 $0 $22,710 $4,298 398 $47,277
01.01 8 82 15 20 0 4 $4.412 8 $152 $0 $194 $171 $62 $0 $256 $0 $683 $603 $0 $0 $0 $6,846 $1,270 129 $13,966
01.02 c 5 15 4 2 0 $722 2 $38 0 842 $35 $42 $0 $56 $0 $175 $123  $0 $0 $0 81,140 $220 26 $2,418
01.03 30 183 4 0 0 26 $9,158 31 $599 $0 $341 $34L $0 $0 30 30 $683 $1,206 $0 $1,716 $0 $14,723 $2,809 243 $30,894
02 0 110 0 0 0 0 $4,282 8 $157 $0 $176 $148 $50 $250 $250 $0 $873 $519 $0 $1,150 $0 $6,724 $1,371 110 $15,077
02.01 4] 110 0 0 $4,282 8 $157 $0 $176 o $148 $50 $250 $250 $0 $873 $519 $0 $1,150 $0 $6,724 $1,371 110 $15,077
03 50 108 $3,083 1 $19 $0 $259 $204 $10 $0 $30 $176 $679 $717 $0 $1,274 $0 $6,002 $1,267 162 $13,942
03.01 50 108 $3,083 1 $19 $0 $259 $204 $10 $0 $30 $176 $679 $717 $0 $1,274 $0 $6,002 $1,267 162 $13,942
07 48 72 0 0 $5,317 $157 $0 $115 $160 $100 $0 $0 $0 $375 $563 $0 $1,604 $0 $8,291 $1,631 120 $17,939
07.01 48 72 0 0 $5,317 8 $157 $0 $115 $160 $100 $0 $0 $0 $375 $563 $0 $1,604 $0 $8,291 $1,631 120 $17,939
09 76 15 $3,363 8 $157 $0 $146 $124 $50 $0 $0 $0 $319 $436 $0 $572 $0 $5,331 $1,018 91 $11,197
09.01 76 15 $3,363 $157 $0 $146 $124 $50 $0 $0 $0 $319 $436 $0 $572 $0 $5,331 $1,018 91 $11,197
10 20 77 0 0 0 $3,900 6 $114 $0 $123 $129 $81 $0 $6 $0 $339 $453 $0 $784 $0 $6,021 $1,161 97 $12,772
10.01 17 70 0 0 0 $3,486 4 $76 $0 $112 $114 $54 $0 $3 $0 $283 $400 $0 $784 $0 $5,343 $1,037 87 $11,409
10.02 3 7 0 0 0 0 $414 2 $38 $o $1 $15 $27 $0 $3 $0 $56 $53 $0 $0 $0 $678 $124 10 $1,363
12 16 64 0 0 $3,330 6 $118 $0 $102 $107 $50 $0 $0 $0 $260 $378 $0 $572 $0 $5,221 $988 80 $10,867
12.01 16 64 0 $3,330 6 $118 $0 $102 $107 $50 $0 $0 $0 $260 $378 $0 $572 $0 $5,221 $988 80 $10,867
13 10 200 40 $9,388 24 $472 $0 $384 $343 $200 $500 $500 $0 $1,927 $1,206 $0 $1,764 $0 $14,933 $2,969 250 $32,658
13.01 10 200 40 $9,388 24 $472 $0 $384 $343 $200 $500 $500 $0 $1,927 $1,206 $0 $1,764 $0 $14,933 $2,969 250 $32,658
15 12 0 8 $651 19 $372 $0 $32 $49 $50 $0 $0 $0 $131 $172 $0 $0 $0 $1,545 $287 20 $3,158
15.01 12 0 8 0 $651 19 $372 $0 $32 $49 $50 $0 $0 $0 $131 $172 $0 $0 $0 $1,545 $287 20 $3,158
Totals: 182 885 139 140 2 30 $48,507 121 $2,355 $0 $1,913 $1,811 $695 $750 $1,098 $176 $6,444 $6,376 $0 $9,436 $0 $76,779  $14,990 1,328 $164,886
06/18/2003

CH2M HILL CONFIDENTIAL BUSINESS INFORMATION



WA#136-RSBD-B5Y7
Cost and LOE Breakdown Option Period |
RAC V Work Plan - Eagle Zing, IL

————
——

LOE Clerical  Clerical PU oDC oDC oDC oDC oDC Total Indirect Total Total Total
Task P4 P3 P-2 P1 T-2 T-1 iabor$ Hours tabor§ Premium CPS$ Comm.$ Postage Supplies Reprog. Other Total Computer Equip. Travel $ Subpoo! Costs Fees ILOE Cost
01 23 150 34 24 2 15 $8,554 26 $494 $0 $360 $343 $104 $0 $312 $0 $1,118 $1,206 $0 $0 $0 $13,572 $2,494 248 $27,439
01.01 8 82 15 20 0 4 $4,412 8 $152 $0 $194 $171 $62 $0 $?§6 ] $0 B $683 $603 $0 $0 $0 $6,846 $1,270 129 $13,966
G1.02 [y g 18 4 2 o] %722 2 $£38 $0 %42 $35 $42 $0 $56 $0 $175 $123 $0 $0 $0 $1,140 $220 26 $2,418
01.03 15 83 4 4] 4] 11 $3.420 16 $304 $0 $125 $136 $0 7$0 30 $Q $261 5480 $0 30 $0 $5,586 $1,005 3 $11,055
02 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
02 01 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
03 0 4 60 108 0 0 $3,983 1 $19 $0 $259 $204 $10 $0 $30 $176 $679 $717 $0 $1,274 $0 $6,002 $1,267 162 $13,942
03.01 0 50 108 0 0 33.983 1 $19 $0 $259 $204 $10 $0 $30 $176 $679 $717 $0 $1,274 $0 $6,002 $1,267 162 $13,942
07 0 o .0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $o $0 $0 $0 $0 $0 0 $0
07.01 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
09 0 $0 $0 $0 $0 $o $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
09.01 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
10 20 7 0 0 1] 0 $3,900 6 $114 $0 $123 $129 $81 $0 $6 $0 $339 $453 $0 $784 $0 $6,021 $1,161 97 $12,772
10.01 17 70 0 0 0 0 $3,486 4 $76 $0 $112 $114 $54 $0 $3 $0 $283 $400 $0 $784 $0 $5,343 $1,037 87 $11,409
10.02 3 7 0 0 0 0 $414 2 $38 $0 $11 $15 $27 $0 $3 $0 $56 $53 $0 $0 $0 $678 $124 10 $1,363
12 o ] 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $o $0 $0 $0 $0 0 $0
12.01 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
13 0 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $o $0 $0 $0 $0 $0 0 $0
13.01 0 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
15 0 6 0 0 0 0 $225 3 $57 $0 $10 $11 $0 $0 $0 $0 $21 $40 $0 $0 $0 $423 $77 6 $843
15.01 0 6 0 0 $225 $57 $0 $10 $1 $0 $0 $0 $0 $21 $40 $0 $0 $0 $423 $77 6 $843
Totals: 43 237 84 132 2 15 $16,662 36 $684 $0 $752 $686 $195 $0 $348 $176 $2,157 $2,416 $0 $2,058 $0 $26,019 $5,000 513 $54,995
06/19/2003

CH2M HILL CONFIDENTIAL BUSINESS INFORMATION



WA#136-RSBD-B5Y7

Cost and LOE Breakdown Option Period 2

RAC V Work Plan - Eagle Zinc, IL

—

———

Task P4 P3 P2 Pt T2 T Labor$ Hours Labor$ Premium CPS$ Comm.$ Postage Supplies Reprog. Other Total Computer Equip. Trave!$ Subpool Costs Fees LOE Cost
a1 15 120 0 0 0 15 $5739 15 $295 $0 $216 $206 $0 $0 $0 $0 $422 $726 $0 $1,716 $0 $9,138  $1,804 150 $19,839
01.01 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
01.02 0 v 0 0 o o $¢ $0 g0 $0 $0 $0 o0 so $0 $0 $0 $0 $0 $0 $0 0 $0
01.03 15 120 O 0 0 15 $5739 15 $295 $0 $216 $206 $0 $0 $0 $0 $azz $726 $0 $1,716 $0 $9,138  $1,804 150 $19,639
02 10 0 0 $4,282 8 $157 $0 $176 $148 $50 $250 $250 $0 $873 $519 $0 $1,150 $0 $6,724  $1,37 110 $15,077
02.01 110 0 $4,282 $157 $0 $176 $148 $50 $250 $250 $0 $873 $519 $0 $1,150 $0 $6,724  $1,371 110 $15,077
03 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
03.01 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
07 48 72 o 0 $5,317 $157 $0 $115 $160 $100 $0 so0 $0 $375 $563 $0 $1,604 $0 $8,2901  $1,631 120 $17,939
07.01 48 72 0 0 $5.317 $157 $0 $115 $160 $100 $0 $0 $0 $375 $563 $0 $1,604 $0 $8,291  $1,631 120 $17,939
09 0 7% 15 $3,363 $157 $0 $146 $124 $50 $0 $o0 $0 $319 $436 $0 $572 $0 $5,331  $1,018 91 $11,197
09.01 0 76 15 $3,363 $157 $0 $146 $124 $50 $0 30 $0 $319 $436 $0 $572 $0 $5,331 $1,018 91 $11,197
10 0 0 0 0 0 0 $0 o $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
10.01 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
10.02 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
12 16 64 0 ] $3,330 6 $118 $0 $102 $107 $50 $0 $0 $0 $260 $378 $0 $572 $0 $5,221 $988 80 $10,867
12.01 16 64 0 $3,330 s1s $0 $102 $107 $50 $0 $0 $0 $260 $378 $0 $572 $0 $5,221 $988 80 $10,867
13 10 200 40 $9,388 24 $472 $0 $384 $343 $200 $500 $500 $0 $1,927  $1,206 $0 $1,764 $0 $14,933  $2,969 250 $32,658
13.01 10 200 40 $9,388 24 $472 $0 $384 $343 $200 $500 $500 $0 $1,927  $1,206 $0 $1,764 $0 $14,933  $2,969 250 $32,658
15 ] $426 16 $315 $0 $22 $37 $50 S0 $0 $0 $110 $132 $0 $0 $0 $1,122  $210 14 $2,315
15.01 6 0 8 0 $426 16 $315 $0 $22 $37 $50 $0 $0 $0 $110 $132 $0 $0 $0 $1,122 $210 14 $2,315
Totals: 89 648 55 8 ] 15 $31,845 85 $1,671 $0 $1,162  $1,125 $500 $750 $750 $0 $4,286  $3,960 so0 $7,378 $0 $50,760  $9,990 815 $109,891
06/19/2003

CH2M HILL CONFIDENTIAL BUSINESS INFORMATION
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CH2M HILL

135 South 84th Street
Suite 325

Milwaukee, W! 53214-1456
Tel 414.272.2426

CH2MHILL Fax 414.272.4408

June 20, 2003
175041.PP.01

Mr. Dion Novak

Remedial Project Manager (SR-6])

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

Dear Mr. Novak:

Subject: Request for Approval — Work Plan Revision Request No. 1
Eagle Zinc Site, Hillsboro, Illinois
WA No. 136-RSBD-B5Y7/ WA No. 219-RSBD-B5Y7
Contract No. 68-W6-0025

Submitted for your review and approval is the following Work Plan Revision Request No. 1:

Work Assignment No. 136-RSBD-B5Y7/219-RSBD-B5Y7 for Remedial
Investigation/Feasibility Study Oversight. This Work Plan Revision Request presents an
estimated cost and fee of $164,886 and 1,328 LOE hours.

This Work Plan Revision Request is comprised of two (2) packages:

. Work Plan Revision Request without financial information
. Financial information

The financial information is to be considered CH2M HILL Confidential Business Information and is
not for public disclosure. Upon your approval, please forward these original documents to the Project
Officer, and then to the Contracting Officer for final approval.

Sincerely,

CH/ZM HILL

Program M r

Enclosures
c Stephen Nathan/PO/U.S. EPA Region 5

Marshall McReynolds/CO/U.S. EPA Region 5



53 301-1411

tMilwaukee, Ml 53214

CONTRACT PRICING PROPOSAL COVER SHEET |1 SOLICITATION/CONTRACT/MODIFICATION FORM APPROVED OMB NO.
68-W6-0025 9000-0013
OTE Tris form s used in contract actions if submission of cost of pricing data is required. (See FAR 15 804-6(b))
2. NAME ANL. ADDRESS D7 OFt (indude ZIP Code) 3A NAME AND TITLE OF OFFERORS POINT  |3B. TELEPHONE NO.
OF CONTACT
CHa2M HILL INC Isaac H. Johnson (414) 2722426
* 35 South #4th Street, S.ite 325 Program Manager

4_TYPE OF CONTRACT ACTION (Check)

A NEW CONTRACT D. LETTER CONTRACT

B. CHANGE ORDER E. UNPRICED ORDER

x | F otHER (Specify)
Work Plan Revision Request

C. PRICE REVISION/
REDETERMINATION

6. PROPOSED COST (A+B=C)

£ TYPE OF CONTHAC (Check)
HFFP E CPFF ijPIF .CPAF A. COST B. PROFIT/FEE C. TOTAL
Fi1 OTHEI (Soeaty)
$149,896 $14,990 $164,886

" PLACE(S) AND PEFIODIS) OF PERFCRMANCE
Eagle Z nc Site, L

W.A. # 136-RSBD-B5Y7/ W.A _# 219-RSBD-B5Y7

Estimated Completion: September 29, 2003

reguired ualess othe rarse specihed by the Contracting Otficer.

8 List and reference tn2 identification, quantity and total price proposed for each contract line item. A line item cost breakdown supporting this recap is

{Continue on reverse, and then on plain paper, if necessary. Use same headings.)

/. LINE ITEM NO B IDENTIFICATION

C. QUANTITY 0. TOTAL PRICE

E_REF.

zagle Zinc Site, Hillsboro, Illinois

Werk Plan Revision Request No 1

Ramedial Investigation/Feasibility Study Oversight

\W A # 136-RSBD-BEY7/W.A. # 219-RSBD-B5Y7

$164,886

LOE 1,328

9 PROVIDE NAME ADDRESS. AND TELEPHONE NUMBER FOR THE FOLLOWING (I available)

A CONTRACT ADMINISTRATION OFFICE

Mr Marshall McReynolds, Contracting Officer
US Envronmentel Prorection Agency
Acquisition Sectior

77 West Jackson Boulevard

B. AUDIT OFFICE
Mr. Kenneth Hill, Branch Manager
Defense Contract Audit Agency
Denver Branch Office
7112 West Jefferson Avenue, Suite 200
(303) 969-5000

Chicago, IL 60604-3530 (312) 886-5358 Lakewood, CO 80235-2327
0.WILL YOI AEQUIRE “HE USE OF ANY GCVERNMENT PROPERTY  |11A. DO YOU REQUIRE GOVERN- 118, TYPE OF FINANCIN! (ck one)
IN THE PERFORMANGE OF THIS WORK? MENT CONTRACT FINANCING
It *Yes®, 1antity; TO PERFORM THIS PROPOSED DADVANCE Pnomess
CONTRACT? PAYMENTS PAYMENTS
(if “Yes.® complete item 11B)
[ Jves [xvo [xJves OOno CJovaranteen Loans

2 HAVE YC J BEEN A\WARDED ANY CONTRACTS OR SUBCONTRACTS
FOR THE SAME OR SIMILAR ITEMS WITHIN THE PAST 3 YEARS?
(It "Yes,” vientfy iter.(s). customens) and contract number(s})

[<Jves [Jvo

HHCS 68-W8-0040

13.1S THIS PROPOSAL CONSISTENT WITH YOUR ESTABLISHED ESTI-
MATING AND ACCOUNTING PRACTICES AND PROCEDURES ANC
FAR PART 31 COST PRINCIPLES? (1 “No~, explain)

e Do

14 COS.T ACCOUNTING STANDARDS BOARD {CASB) DA1(Public Law 91-379 as amended and FAR PART 30)

(! “No*, e @lam n proposa:)

[x]ves [Ino

A WILL THI: CONTRACT AGTION BE SURJECT TO CASB REGULATIONSB. HAVE YOU SUBMITTED A CASB DISCLOSURE STATEMENT?

(CASB DS-1 or 2)7 (Il “Yas, speay n proposal the office to which
submuated and if detemined to be adequate)

EYES

DNO (DCMAO, Denver)

‘2. HAVE YOU BEEN NOTIZ(ED THAT YOU ARE OR MAY BE IN NON-
COMPLIANCE WITH YOUR DISCLOSURE STATEMENT OR COST
ACCOUNTING STAMD. °If “Yes," explam in £ roposal)

DYES [BNC‘

| O

0. IS ANY ASPECT OF THIS PROPOSAL INCONSISTENT WITH YOUR
DISCLOSED PRACTICES OR APPLICABLE COST ACCOUNTING
STANDARDS? (If “Yes," explan in proposal)

NO

Ihis piopoea. ks submitted in 1esponse 1o the RFP. contract, modification, etc. in fem 1 and reflects our best estimates and/or actual coets aa
+ this date a'wl conforms with the nistructions in FAR 15.804-6(b}2), Table 15-2. By
nagotiation, (rants the contracting uvfficer of an authorized representative the right to examine, at any ¥me before avard, thoee books,

1ecords dosuments and other types ol lactud informaton, regardess of fasm of whether such supporting information is specifically rel-
yenced of nd ided in the proposal as the basi for pricing, that will permit an

iting this proposal, the ofteror, if sel d lor

uale evakiation of the proposed price.

15 NAME ARD TITLE  Type)
Isaac A Johnson, frogram Managet

16.NAME OF FRM
CH2M HILL, INC.

i

Ve 70—

18. DATE OF SUBMISSION

G 20-03

NSN T540-01-142-9545 1211102

STANDARD FOAM 1411 (REV. 7-87)
Prescribed by GSA
FAR (48 CFR) 53.215-2(c)




FINANCIAL INFORMATION

EAGLE ZINC SITE, HILLSBORO, IL

CH2M HILLRACV
EPA CONTRACT NO. 68-W6-0025
WA NO. 136-RSBD-B5Y7/WA NO. 219-RSBD-B5Y7

June 20, 2003

CH2M HILL CONFIDENTIAL BUSINESS INFORMATION



LOE

CH2M PROF GRADE 4
CH2M PROF GRADE 3
CH2M PROF GRADE 2
CH2M PROF GRADE 1
CH2M TE:CH GRADE 2
CH2M TECH GRADE 1
Total LOE

OFFICE

CH2M OFFICE

Total OFFICE

Total LABOR

ooc

CH2M COMMUNICATIONS
CH2M HEALTH & SAFETY
CH2M COMPUTER

CH2M REEPROGRAPHICS
CH2M SUPPLIES

CH2M POSTAGE
MISCELLANEOUS EXPENSES
Total ODC

CH2M TRAVEL

INDIRECT COST
CH2M FRINGE (2000-2003)
CH2M FRINGE (2004)

CH2M OVERHEAD (2000-2003)
CH2M OVERHEAD (2004)

CH2M G & A (2000-2003)
CH2M G 8 A (2004)

Total INDIRECT COST

FEE

CH2M Award Fee
CH2M Base Fee
Total FEE

Total Cost

Thursday, June 19, 2003

Cost Summary Report

CH2M Hill

WA#136-RSBD-B5Y7

68-W6-0025
Apportioned Basis
Rate (Hours/$)
132
885
139
140
2
30
1,328
121
1,449
$1.25 1,449
$1.60 1,196
$4.40 1,449
0.367 $23,821
0.379 $27,041
0.521 $23,821
0.523 $27,041
0.612 $23,821
0.616 $27,041
0.06 $149,896
0.04 $149,896

Cost

$6,833
$34,123
$3,687
$3,273
$47
$544
$48,507

$2,355
$2,355

$50,862

$1.,811
$1,913
$6,376
$1,008
$750
$695
$176
$12,819

$9,436

$8,742
$10,249

$12,411
$14,142

$14,578
$16,657

$76,779

$8,994
$5,996
$14,990
$164,886

Page 1 of 1



CH2M HILL

135 South 84th Street

Suite 325

Milwaukee, Wl 53214-1456
Tel 414.272.2426

@ cHz2MHILL e
9 o

June 20, 2003
175041.PP.01

Mr. Dion Novak

Remedial Project Manager (SR-6])

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

Subject: Remedial Investigation/Feasibility Study Oversight - Work Plan Revision
Request No. 1
Eagle Zinc Site, Hillsboro, Illinois
WA No. 136-RSBD-B5Y7 /WA No. 219-RSBD-B5Y7
Contract No. 68-W6-0025

Dear Mr. Novak:

Enclosed please find four copies of the Remedial Investigation/Feasibility Study Oversight Work
Plan Revision Request No. 1 for the Eagle Zinc Site, Hillsboro, Illinois. This Work Plan
Revision Request No. 1 and the financial information are being submitted in response to the
Statement of Work, Revision No. 1, dated May 29, 2003. Please distribute the copies to Steve
Nathan and Marshall McReynolds.

If you have any questions please do not hesitate to contact me at 314-421-0313, ext. 239.

Sincerely,

CE2M HILL

~5ite Manag

Enclosures

c: Stephen Nathan, PO/U.S. EPA, Region 5
Marshall McReynolds, CO/U.S. EPA, Region 5
Ike Johnson, PM/CH2M HILL, Milwaukee
Dan Plomb, DPM/CH2M HILL, Milwaukee
Matt Kluge, KA /CH2M HILL, Milwaukee
Lauri Gorton, QAM/CH2M HILL, Milwaukee
Cherie Wilson, AA/CH2M HILL, Milwaukee


http://175041.PP.01

Work Plan Revision Request No. 1
Eagle Zinc Site, Hillsboro, Illinois
Remedial Investigation/Feasibility Study Oversight
WA No. 136-RSBD-B5Y7/WA No. 219-RSBD-B5Y7
Contract No. 68-W6-0025
June 20, 2003

This Work Plan Revision Request No. 1 defines the scope of activities, schedule, and budget for
completing the Remedial Investigation/Feasibility Study (RI/FS) oversight for the Eagle Zinc
Site located in the Township of Hillsboro in Montgomery County, lllinois. This Work Plan
Revision Request No. 1 is submitted pursuant to the amended Work Assignment Form (WAF),
Revision No. 03 and Statement of Work (SOW), Revision No. 1 for the RI/FS oversight dated
May 29, 2003. The work will be performed in accordance with Work Assignment (WA) No. 136-
RSBD-B5Y7, under Contract No. 68-W6-0025.

Phase II of the RI field work was conducted by Environ from March 10 through March 19, 2003.
CH2M HILL provided oversight of the field activities for USEPA. Phase I RI field activities
included: sampling and analysis of surface water for organic and inorganic parameters;
installation of monitoring wells and sampling of soil/groundwater for organic and inorganic
parameters; installation of temporary piezometers for determination of groundwater elevations;
and collection of additional stockpiled residual materials for inorganic parameters.

Based on the Phase II RI analytical data, additional Phase II RI field work was deemed
necessary by the PRPs to adequately characterize the site. The additional field work will
consist of the installation/sampling of offsite monitoring wells and the sampling of offsite
surface water samples for inorganic parameters. An onsite monitoring well that could not be
installed during the Phase II RI field activities because of wet surface conditions will be
installed and soil/groundwater samples will be collected for inorganic and organic
parameters. The field work is scheduled to begin in June 2003.

Purpose

The scope of work covered by this Work Plan Revision Request No. 1 comprises the
oversight portion of the PRP’s RI/FS activities. These activities shall include field
investigations to delineate the nature and extent of contamination at the site and in nearby
areas beyond those already identified through previous investigations. The RI/FS shall
addlress site-related contaminant nature and extent, transport mechanisms, and risk
characterization related to waste materials, surface soil, subsurface soil, groundwater,
surface water, sediment, and air. The RI/FS is intended to both complement and complete
the prior investigations conducted at and within the vicinity of the site.

Project Approach

CH2M HILL proposes to use its own personnel to perform the work listed in this Work Plan
Revision Request No. 1. CH2M HILL will review the PRP deliverables to assess the
likelihood that the RI/FS will achieve its goals and to provide technical assistance to USEPA
in responding to public inquiries concermning existing site information. CH2M HILL will
retain overall responsibility for the performance of this Work Plan Revision Request No. 1,
including project administration, management, and communication with USEPA.

MKE.031680041.DOC/NV2 1



WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE

management and coordination during the field oversight activities, which are assumed to
occur during Option Period 1. The estimated total for this subtask, including work
completed to date, is 183 LOE hours. Of the 183 LOE hours, 93 LOE hours are to occur
during Option Period 1 and 90 LOE hours are to occur during Option Period 2.

Subtask 1.3.2 Progress Meetings

During the course of this WA, CH2M HILL will participate in progress meetings with USEPA.
Per the SOW, two CH2M HILL personnel from St. Louis will participate in three, 4-hour
meetings to be held at the USEPA’s Region V office. It is assumed that the three meetings will
occur during Option Period 2. Preparation for each meeting is estimated to require an
additional 2 hours. The estimated total LOE for this task is 60 hours (6 hours for preparation,
30 hours for travel, and 24 hours for meetings).

The total LOE estimated for Subtask 1.3 is 243 hours. Of the 243 LOE hours, 93 LOE hours
are to occur during Option Period 1 and 150 LOE hours are to occur during Option Period 2.

The total LOE estimated for Task 1 is 398 hours.

Task 2 Community Relations Technical Support (CR.01)

CH2M HILL will provide community relations technical support to USEPA throughout the RI/FS
in accordance with Community Relations in Superfund: A Handbook (June 1988). Per the SOW
Revision No. 1, it is assumed that two CH2M HILL personnel from St. Louis will provide technical
support at five public/availability meetings in Hillsboro, Illinois, with each meeting requiring an
overnight stay. It is assumed that the five meetings will occur during Option Period 2.

The LOE estimate assumes that each meeting will require 16 hours (8 hours for travel and
8 hours for meetings) and an additional 6 hours for meeting preparation support. The total
LOE for Task 2 is 110 hours (80 hours for travel and meetings and 30 hours for preparation).

Task 3 Data Acquisition Oversight (FI1.01)

This task involves oversight for work related to PRP sampling during the RI/FS. The PRP’s
contractor’s RI/FS Work Plan was approved by USEPA in June 2002, and Phase I of the field
work was completed in early July 2002. The initial Phase II field sampling activities occurred
in March 2003. Additional Phase II field work is scheduled to be completed in June 2003.
Phase II will end with the demobilization of field personnel and equipment after the Rl is
complete. It is assumed that Task 3 activities will be completed during Option Period 1.

It is anticipated that the following oversight activities will be performed:

* Kickoff Meetings. Before beginning the additional Phase Il field activities, it is anticipated
that a meeting will be conducted for the principal personnel to discuss objectives and
communication channels. For budgetary purposes, it is assumed that a 1-hour conference
call will be conducted with USEPA and two CH2M HILL personnel. An estimated LOE of 2
hours for the conference call are included in the budget for this activity.

e Perform Field Investigation Oversight. CH2M HILL will conduct oversight activities for
the PRP’s contractor’s field investigation using the approved PRP RI/FS schedule and will
evaluate whether the work is being conducted in accordance with the PRP’s site-specific
QAPP, FSP, and HASP. The estimate assumes that one field observer from CH2M HILL’s

MKE '021680041.00C/V2 3



WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE

A total of 60 LOE hours is estimated to complete the review of the ERA.
The total LOE estimated for Task 7 is 120 hours.

Task 9 Review the PRP’s Remedial Investigation Report (RR.01)

CH2M HILL will review the PRP’s RI report. This task may also include a review of the PRP
documents related to the RI portion of the RI/FS report. It is assumed that all of the Task 9
activities will be completed during Option Period 2.

Review PRP’s Draft Rl Report

CH2M HILL will review and provide comments on the PRP’s draft RI report 21 days after it
is received. The estimated LOE is based on three reviewers spending 15 hours for a total of
45 hours. An additional 4 hours have been added for the PM to compile comments for
submittal to USEPA.

Per the SOW, it is assumed that two CH2M HILL personnel (project manager and senior
reviewer) will attend a meeting to discuss the draft RI report at the PRP’s contractor’s office.
CH2M HILL will provide draft or verbal comments to USEPA within 8 days of receipt of the
draft prior to meeting with the PRPs. The LOE for the meeting is 24 hours (2 hours for
preparation, 10 hours for travel, and 12 hours for the meeting).

Review PRP’s Final Rl Report

CH2M HILL will review and provide comments on the PRP’s final RI report 14 days after it
is received. The estimated LOE to review the final Rl report is 16 hours, based on

two reviewers spending 8 hours to review the final report. An additional 2 hours have been
adcled for the PM to compile comments for submittal to USEPA.

The total LOE estimated for Task 9 is 91 hours.

Task 10 Review PRP’s Technical Memorandums (RS)

CH2M HILL will review and comment on the PRP’s two technical memorandums described
below. Review of the final Phase 1 technical memorandum was completed in January 2003.
It is assumed that review of the Phase 2 activities will be completed during Option Period 1.

Subtask 10.1—Review PRP’s Draft Technical Memorandums (RS.01)

Review of the draft Phase 1 technical memorandum was completed in January 2003. A total
of 43 LOE hours was required to complete this subtask. CH2M HILL will review the PRP’s
draft Phase 2 technical memorandum within 14 calendar days following the receipt of the
document. The estimated LOE to review the draft Phase 2 technical memorandum is

16 hours. The estimated effort is based on four reviewers spending 4 hours each to review and
cornment on the draft Phase 2 technical memorandum. An additional 4 hours have been
added to this task to allow for the PM to compile comments for submittal to USEPA.

Per the SOW, two CH2M HILL personnel will attend a meeting at the PRP’s contractor’s office to
discuss the draft technical memorandums. CH2M HILL will provide draft or verbal comments to
USEPA within 8 days of the receipt of each document prior to meeting with the PRPs. The LOE

MKE/331680041.00C/V2 5



WORK PLAN REVISION REQUEST NO. 1—EAGLE ZINC SITE

Task 15 Work Assignment Closeout (CO.01)

At the conclusion of Option Period 2 for this WA, CH2M HILL will package and return all
documents to USEPA. CH2M HILL estimates that 8 LOE hours will be required to review,
consolidate, and package files for shipment to USEPA.

Six LOE hours are estimated for each option period for CH2M HILL to prepare the Work
Assignment Closeout Report (WACR). The WACR will include all LOE by P-level and costs
in accordance with the WBS. The total LOE estimated for Task 15 is 20 hours.

Project Management

Project Organization

CH2M HILL has assembled a project team to conduct the RI/FS oversight which possesses the
appropriate skills and expertise necessary to support the WAM/RPM on the technical issues
involving the Eagle Zinc site. CH2M HILL’s St. Louis office will manage the WA and will
provide field oversight personnel. For planning purposes, CH2M HILL’s Dayton and Boston
offices will supply the HHRA and ERA review personnel, respectively. Resident observers will
work closely with other experienced technical staff, as needed, to address specific site-related
investigation activities.

Key CH2M HILL personnel assigned to this project and their respective duties are identified
in Table 1 below.

TABLE 1
Prcposed RI/FS Oversight Project Staff
Eagle Zinc Site
Years of

Staff Education Experience Role P-Grade
Ike Johnson M.S. 20 Program Manager P4
Cathy Barnett M.S. 13 RTL P3
Tim Biggs M.S. 10 Project Manager P3
John Lowe B.S. 20 HHRA Reviewer P3
Steve Petron Ph. D. 18 ERA Reviewer P4
Brvce Behnke B.S. 7 Field Observer/Engineering Technician P2

Other technical reviewers may need to be consulted regarding specific aspects of the RI/FS,
depending on the requirements for each activity. These individuals will be familiar with the
site activities based on a review of site compliance documents and other PRP deliverables.

MKE031680041.D0C/V2 7



ATT

ATT MEMNT A
Estimated Travel Expenses
(PJTD lo 12-30-2004)

Task'Subtask WBS Origin Destination Purpose . ~ No. of Trips Persons Auto  Duralion Holei Cosl Auto Cost Alr Fare Per Diem Total Cost
13 PP.03 St. Louis Chicago, IL Progress Meetings 3 2 1 1 $0 $240 $1,200 $276 $1,716
2 CR.01 St. Louis Hillsboro, I Community Relations Meetings 5 2 1 1 $550 $300 $300 $1,150
3 Fl.O1 St Louis Hillsboro, IL Data Acquisition Oversight 2 1 1 4 $440 $594 $0 $240 $1.274
7 RA 01 St. Louis Deertield, IL  Dralt HHRA Report Mesting 1 1 0 1 $0 $0 $200 $16 $246
7 RA.01 Dayton Deerfield, IL  Draft HHRA Rsport Mesting 1 1 1 1 $155 $80 $250 $46 $531
7 RA.0t St Louis Deertieid, iL  Draft ERA Report Meeting 1 1 0 1 $0 $0 $200 $46 $246
7 RA 01 Boston Deerfield, IL  Draft ERA Report Mesting 1 1 1 1 $155 $80 $300 $46 $581
9 RR.01 St. Louis Deertield, I Draft Rl Raport Meeting 1 2 1 1 30 $80 $400 $92 $572
10 RS.01 St. Louis Deerfield, IL  Draft TM Meeting 2 1 1 1 $0 $160 $532 $92 $784
12 FS.01 St. Louis Deerfield, IL  Dratt FS Repon Meeting 1 2 1 1 $0 $80 $400 $92 $572
13 PR.O1 St. Louis Deertield, IL  Technical Meetings 2 2 1 1 $620 $160 $800 $184 $1,764
Totals $1,920 $1,774 $4,282 $1,460 $9,436
Assumptions’

Per diem rate for USEPA and Environ meetings is $201/day ($155 hotel + $46 meals) for ovemight stay and $46/day for no overnight stay per DOD Per Diem website {Lake County or Chicago).
Per diem for Hillsboro is $85/day ($55 hotel + $30 meals) for overnight stay and $30/day for no ovemight stay per DOD Per Diem website (Conus rate).

Auto rates for Chicago visits based on $40/day for car + $10 gas + $30 airport parking.

Auto rates for Hillsboro visits based on $40/day for car + $20/day gas.

Auto rates for Hillsboro tield work based on 4WD truck @ $60/day + $15/day gas.

Airtare from STL to CHI based on $200/round trip (with a 3-week advance reservation).

Airtare from DAY to CHI based on $250/round trip (with a 3-week advance reservation).

Airtare from BOS to CHI based on $300/round trip (with a 3-week advance reservation).

MKE\331680041 DOCW2
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saac H. Johns

CH2M HILL

135 South 84th Street

Suite 325

Milwaukee, Wl 53214-1456
Tel 414.272.2426

c H2M H I LL Fax 414.272.4408

June 20, 2003
175041.PP.01

Mr. Dion Novak

Remedial Project Manager (SR-6])

U.S. Environmental Protection Agency
77 West Jackson Boulevard

Chicago, IL 60604-3590

Dear Mr. Novak:

Subject: Request for Approval — Work Plan Revision Request No. 1
Eagle Zinc Site, Hillsboro, Illinois
WA No. 136-RSBD-B5Y7/ WA No. 219-RSBD-B5Y7
Contract No. 68-W6-0025

Submitted for your review and approval is the following Work Plan Revision Request No. 1:

Work Assignment No. 136-RSBD-B5Y7/219-RSBD-B5Y7 for Remedial
Investigation/Feasibility Study Oversight. This Work Plan Revision Request presents an
estimated cost and fee of $164,886 and 1,328 LOE hours.

This Work Plan Revision Request is comprised of two (2) packages:

. Work Plan Revision Request without financial information
. Financial information

The financial information is to be considered CH2M HILL Confidential Business Information and is
not for public disclosure. Upon your approval, please forward these original documents to the Project
Officer, and then to the Contracting Officer for final approval.

Sinczrely,

CP7M HILL

Program Ma

Enclosures
c Stephen Nathan/PO/U.S. EPA Region 5
Marshall McReynolds/CQO/U.S. EPA Region 5



53.301-1411

CONTHACT PRICING PROPOSAL COVER SHEET

1. SOLICITATIONCONTRACTMODIFICATION

68-W6-0025 9000-0013

FORM APPROVED OMB NO

NOTE: This 1 orm is use< 11 contract actions if submission of cost of pricing data is required. (See FAR 15.804-8(b)

2 NAME AND ADDRESS CF OF| (Indude ZIP Ccde,

CH2M HILL, NC
135 South 84th Street, Suite 325
Mitwaukee VI 53214

[3A NAME AND TITLE OF OFFEROR'S POINT a8
Of CONTACT

IsaacH Johnson

Program Manager

TELEPHONE NO

(414) 272-2426

4. TYPE OF CONTRACT ACTION (Check)

. NEW CONTRACT D. LETTER CONTRACT

B. CHANGE ORDER E. UNPRICED ORDER

C. PRICE REVISION/ | X
REDETERMINATION

F OTHER (Spectly)
Work Plan Revision Request

6 PROPOSED COST (A+B=C)

5. TYPE OF CONTRAC (C heck}
FFP CPFF t]C"IF WAF A. COST B. PROFIT/FEE C TOTAL
FPI [OTHEF (Spachy)
$143,896 $14,990 $164,886

7 PLACE(S, AND PERIOD(S) OF PERFORMANCE
Eagle Ziric Site, 11

W.A. #136-RSBD-B5Y7/ W.A_# 219-RSBD-B5Y7

Estimated Completion” September 29, 2003

required unless otherwise specified by the Contracting Officer.

8 Ustand re‘erence the identification, quantity and total price propased for each contract line item A line item cost breakdown supporting this recap is

(Continue on reverse, and then on plan paper. if necessary. Use same headings }

A LNE ITEM NO 8. IDENTIFICATION C. QUANTITY D_TOTAL PRICE E REF
Eag e Zinc Site, Hitisboro, illinois
Remedial Investigation/Feasibility Study Oversight
Work Plan Revision Request No 1
WA #136-RSBD-BSY7/W A # 219-RSBD-B5Y7 LOE 1,328 $164,886

9 PROVIDE NAME, ADDRESS, AND TELEPHONE NUMBER FOR THE FOLLOWING {if available

A CONTRAC™ ADMINISTFATION OFFICE

Mr Marshatl McReyro ds, Contracting Ctficer
U S Environmental Pratection Agency
Acqusiticn Section

77 West Jackson Boulevard

Chicago, IL 60504-3590 (312) 886-5858

B. AUDIT OFFICE
Mr. Kenneth Hill, Branch Manager
Defense Contract Audit Agency
Denver Branch Office
7112 West Jetferson Avenue, Suite 200

10, WILL YOU REQUIRE M4E. USE OF ANY GOVERNMENT PROPERTY
IN THE PERF ORMAN SE OF THIS WORK?
(If “Yos~_ idsroty)

[Tes Glo

Lakewood, CO_80235-2327 (303) 969-5000
11A. DO YOU REQUIRE GOVERN- 11B. TYPE OF FINANCIN( (ck one)
MENT CONTRACT FINANCING
TO PERFORM THIS PROPOSED DADVANCE PHOGRE:SS
CONTRACT? PAYMENTS PAYMENTS
(it “Yes,” complets itern 118)
EIYES DNO DGUARANTEED LOANS

122 HAVE YOU BEEN AWARJED ANY CONTRACTS OR SUBCONTRACTS
FOR THE SAME OR SIMLAR ITEMS WITHIN THE PAST 3 YEARS?
{if "Yeas,” ktantty item(s) custamer(s) and contract number(s))

Gles [vo

AlR3S 68-WB-0040

13. IS THIS PROPOSAL CONSISTENT WITH YOUR ESTABLISHED ESTI-
MATING AND ACCOUNTING PRACTICES AND PROCEDURES ANC
FAR PART 31 COST PRINCIPLES? (f “No~, explain)

Cxdves Cve

14. COS™ ACCOUNTING STANDARDS BOARD (CASB) DAT (Publc Law 91-379 as amended and FAR PART 30}

(!f ‘No*, explan n proposal}

Dles [Ivo

A WILL THIE CONTRACT £CTION BE SUBJECT 10 CASB REGULATIONSB. HAVE YOU SUBMITTED A CASB DISCLOSURE STATEMENT?

{CASB DS-1 or 2)7 (If Yes, specily in proposal the office to which
submitted and if determined to be adequate)

s

DNO {DCMAQ, Denver)

C HAVE YOL BEEN NOT/FIED THAT YOU ARE. OR MAY BE IN NON-
COMPLIAN GE WITH *rOUR DISCLOSURE STATEMENT OR COST
ACCOUNTING STAND. (I “Yes,* explan in propesal)

[Tes o

D. IS ANY ASPECT OF THIS PROPOSAL INCONSISTENT WITH YOUR
DISCLOSED PRACTICES OR APPLICABLE COST ACCOUNTING
STANDARDS? (It “Yos.* axplan in proposal)

[hes [xIno

The prop 19 il nr

to the RFP, contract, modification, efc. in Rem 1 and reflects our heet estimales and/or actual costs s
¢! this date an] sonforme with the nstiuctions in FAR 15 804-6(b)2). Table 15-2. By st i L
nisgotiahon, 1 ar.ks the contracting officer or an authorized representative the right to examine, at any Sme before award, thoee books,

r-cofds, doctirmens and other types of tactud mlormation, regardess of farm of whether such supporting informaton is specifically ref-
€renced of rcu fed in the proposal és the basis for pricing. that wil pecmit an

thie proposal, the oflecor, if sal for

of the proposed price.

13 NAME AND TITLE  (Type)
Isaac A .. ohnson, P’rojram Manage!

16. NAME OF FIRM
CH2M HILL, INC

£ 1
17.SI1GN, I-E
\ﬁ%

18. DATE OF SUBMISSION

G ~20~-03

1411-102

%J
NSN 7540-01 142-9645 /f

STANDARD FORM t411 (REV, 7-87)
Presctibed by GSA
FAR (48 CFR) 63.215-2(c) _




FINANCIAL INFORMATION

EAGLE ZINC SITE, HILLSBORO, IL

CH2ZM HILL RACV
EPA CONTRACT NO. 68-W6-0025
WA NO. 136-RSBD-B5Y7 /WA NO. 219-RSBD-B5Y7

June 20, 2003

CH2M HILL CONFIDENTIAL BUSINESS INFORMATION



LOE

CH2M PROF GRADE 4
CH2M PROF GRADE 3
CH2M PROF GRADE 2
CH2M PROF GRADE 1
CH2M TECH GRADE 2
CH2M TECH GRADE 1
Total LOE

CFFICE

CH2M CFFICE

Total CFFICE

Total LABOR

oDC

CH2M COMMUNICATIONS
CH2M HEALTH & SAFETY
CH2M COMPUTER

CH2M REPROGRAPHICS
CH2M SUPPLIES

CH2M POSTAGE
MISCELLANEOUS EXPENSES
Total ODC

CH2M TRAVEL

INDIRECT COST
CH2M FRINGE (2000-2003)
CH2M FRINGE (2004)

CH2M CVERHEAD (2000-2003)
CH2M OVERHEAD (2004)

CH2M Gi & A (2000-2003)
CH2M Gi & A (2004)

Total INDIRECT COST

FEE

CH2M Award Fee
CH2M Ease Fee
Total FEE

Total Cost

Thursclay, June 19, 2003

CH2M Hill
Cost Summary Report

WA#136-RSBD-B5Y7

68-W6-0025
Apportioned Basis Cost
Rate (Hours/$)
132 $6,833
885 $34,123
139 $3,687
140 $3,273
2 $47
30 $544

1,328 $48,507

121 $2,355
$2,355

1,449  $50,862

$1.25 1,449 $1,811
$1.60 1,196 $1,913
$4.40 1,449 $6,376
$1,098
$750
$695
$176
$12,819
$9,436
0.367 $23,821 $8,742
0.379 $27,041 $10,249
0.521 $23,821 $12,411
0.523 $27,041 $14,142
0.612 $23,821 $14,578
0.616 $27,041 $16,657
$76,779
0.06 $149,896 $8,994
0.04 $149,896 $5,996
$14,990
$164,886

Page 1 of 1



WA#136-RSBD-B5Y7
Cost and LOE Breakdown Complete
RAC V Work Plan - Eagle Zinc, IL

—

—

LOE Clerical  Clerical PU oDC oDC oDC obc onc Total Indirect Total Total Total

Task P-4 P-3 P-2 P-1 T-2 T-1 Labor$ Hours tabor$ Premium C€PS$ Comm.$ Postage Supplies Reprog. Other Total Computer Equip. Travel$ Subpool Costs Fees LOE Cost
01 38 270 34 24 2 30 $14,203 41 $789 $0 $576 $549 $104 $0 $312 $0 $1,541 $1,932 $0 $1,716 $0 $22,710 $4,298 398 $47,277
01.01 8 82 15 20 0 4 $4,412 8 $152 $0 $194 $171 $62 B $0 $256 $0 $683 $603 $0 $0 $0 $6,846 $1,270 129 $13,966
o1.0 o 5 15 4 2 0 $722 2 $38 $0 $42 $35 $42 $0 $56 $0 $175 $123 ] $0 $0 *$0 $1 11 40 $220 26 $2,418
01.0 30 183 4 0 0 26 $9,158 31 $599 $0 $341 $342 $0 30 $0 30 $G83 $1,206 $0 $1,716 $0 $14,723 $2,809 243 $30,894
02 110 0 0 0 $4,282 8 $157 $0 $176 $148 $50 $250 $250 $0 $873 $519 $0 $1,150 $o0 $6,724 $1,371 110 $15,077
02.01 110 0 0 0 $4,282 8 $157 $0 $176 $148 $50 $250 $250 $0 $873 $519 $0 $1,150 $0 $6,724 $1,371 110 $15,077
03 0 4 50 108 0 $3,983 1 $19 $0 $259 $204 $10 $0 $30 $176 $679 $717 $0 $1,274 $0 $6,002 $1,267 162 $13,942
03.01 0 50 108 0 $3,983 1 $19 $0 $259 $204 $10 $0 $30 $176 $679 $717 $0 $1,274 $0 $6,002 $1,267 162 $13,942
07 48 72 0 0 0 $5,317 8 $157 $0 $115 $160 $100 $0 $0 $0 $375 $563 $0 $1,604 $0 $8,291 $1,631 120 $17,939
07.01 48 72 0 0 $5,317 8 $157 $0 $115 $160 $100 $0 $0 $0 $375 $563 $0 $1,604 $0 $8,291 $1,631 120 $17,939
09 0 76 15 0 0 $3,363 8 $157 $0 $146 $124 $50 $0 $0 $0 $319 $436 $0 $572 $0 $5,331 $1,018 91 $11,197
09.01 0 76 15 0 $3,363 8 $157 $0 $146 $124 $50 $0 $0 $0 $319 $436 $0 $572 $0 $5,331 $1,018 91 $11,197
10 20 77 0 0 0 $3,900 6 $114 $0 $123 $129 $81 $0 $6 $0 $339 $453 $0 $784 $0 $6,021 $1,161 97 $12,772
10.01 17 70 0 (4] 0 $3,486 4 $76 $0 $112 $114 $54 $0 $3 $0 $283 $400 $0 $784 $0 $5,343 $1,037 87 $11,409
10.02 3 7 0 0 0 $414 2 $38 $0 $11 $15 $27 $0 $3 $0 $56 $53 $0 $0 $0 $678 $124 10 $1,363
12 16 64 0 0 0 $3,330 6 $118 $0 $102 $107 $50 $0 $0 $0 $260 $378 $0 $572 $0 $5,221 $988 80 $10,867
12.01 16 64 0 0 0 $3,330 $118 $0 $102 $107 $50 $0 $0 $0 $260 $378 $0 $572 $0 $5,221 $988 80 $10,867
13 10 200 40 $9,388 24 $472 $0 $384 $343 $200 $500 $500 $0 $1,927 $1,206 $0 $1,764 $0 $14,933 $2,969 250 $32,658
13.01 10 200 40 $9,388 24 $472 $0 $384 $343 $200 $500 $500 $0 $1,927 $1,206 $0 $1,764 $0 $14,933 $2,969 250 $32,658
15 0 12 0 8 $651 19 $372 $0 $32 $49 $50 $0 $0 $0 $131 $172 $0 $0 $0 $1,545 $287 20 $3,158
15.01 0 12 0 8 0 0 $651 19 $372 $0 $32 $49 $50 $0 $0 $0 $131 $172 $0 $0 $0 $1,545 $287 20 $3,158
Totals: 132 885 139 140 2 30 $48,507 121 $2,355 $0 $1,913 $1.811 $695 $750 $1,098 $176 $6,444 $6,376 $0 $9,436 $0 $76,779  $14,990 1,328 $164,886
06/19/2003

CH2M HILL CONFIDENTIAL BUSINESS INFORMATION



WA#136-RSBD-B5Y7

Cost and LOE Breakdown Option Period |

RAC V Work Plan - Eagle Zinc, IL

LOE Clerical Clerical PU oDec oDC oDcC obDe obC Total Indirect Total Total Total
Task P4 P3 P2 P1 T2 T4 Labor$ Hours Labor$ Premium CPS$ Comm.$ Postage Supplies Reprog. Other Total Computer Equip. Travel$ Subpool Costs Fees LOE Cost
01 23 150 34 24 2 15 $8,554 26 $494 $0 $360 $343 $104 $0 $312 $0 $1,118 $1,206 $0 $0 $0 $13,572  §$2,494 248 $27,439
01.01 8 82 15 20 0 4 $4,412 8 $152 $0 $194 $171 $62 $0 $256 $0 $683 $603 $0 $0 $0 $6,846 $1,270 129 $13,966
G102 4} 5 15 4 2 C $722 2 $38 %0 $42 $35 $42 $0 $56 $0 $175 $123 $0 %o $0 $1,140 $220 26 $2,418
01.03 15 63 4 0 0 11 $3,420 16 $304 $0 $125 $136 $0 $0 $0 $0 $261 %480 $0 $0 $0 $5,586  $1,005 93 $11,055
02 o 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $o $0 $0 $0 $0 $0 $0 ] $0
02.01 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
03 0 4 50 108 0 0 $3,983 1 $19 $0 $259 $204 $10 $0 $30 $176 $679 $717 $0 $1,274 $0 $6,002 $1,267 162 $13,942
03.01 0 4 50 108 0 0 $3,983 1 $19 $0 $259 $204 $10 $0 $30 $176 $679 $717 $0 $1,274 $0 $6,002 $1,267 162 $13,942
07 o 0 0 0 0 0 $0 $0 $0 $0 $0 $o $0 $o $0 $0 $0 $0 $o $0 $o $o 0 $0
07.01 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0
09 0 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $o0 $0 $0 $0 $0 0 $0
09.01 0 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
10 20 77 0 0 0 0 $3,900 6 $114 $0 $123 $129 $81 $0 $6 $o $339 $453 $0 $784 $0 $6,021 $1,161 97 $12,772
10.01 17 70 0 0 0 0 $3,486 4 $76 $0 $112 $114 $54 $0 $3 $0 $283 $400 $0 $784 $0 $5,343 $1,037 87 $11,409
10.02 3 7 0 0 0 0 $414 2 $38 $0 $11 $15 $27 $0 $3 $0 $56 $53 $0 $0 $0 $678 $124 10 $1,363
12 0 0 0 0 0 0 $0 $0 $o $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
12.01 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
13 0 0 0 (i 0 0 $0 $0 $o $0 $0 $0 $o0 $o $0 $0 $0 $0 $0 $0 $0 $0 0 $0
13.01 0 0 0 0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
15 0 6 0 0 0 $225 3 $57 $0 $10 $11 $0 $0 $0 $o $21 $40 $0 $0 $0 $423 $77 6 $843
15.01 0 6 0 0 0 0 $225 3 $57 $0 $10 $11 $0 $0 $0 $0 $21 $40 $0 $0 $0 $423 $77 6 $843
Totals: 43 237 84 132 2 15 $16,662 36 $684 $0 $752 $686 $195 $o $348 $176 $2,157 $2,416 $0 $2,058 $0 $26,019  $5,000 513 $54,995
06/19/2003

CH2M HILL CONFIDENTIAL BUSINESS INFORMATION



WA#136-RSBD-B5Y7

Cost and LOE Breakdown Option Period 2

RAC V Work Plan - Eagle Zinc, IL

——
—

LOE Clerical  Clerical PU oDC oDpc onc oDC onc Total Indirect Total Total Total

Task P-4 P-3 P-2 P-1 T-2 T-1 Labor$ Hours Labor$ Premium CPSS$ Comm.$ Postage Supplies Reprog. Other Total Computer Equip. Travel $ Subpool Costs Fees LOE Cost
o1 i5 i20 f ] ] 15 $5,739 15 $295 $0 $216 $206 $0 $0 $0 $0 $422 $726 $0 $1,716 $0 $9,138 $1,804 150 $19,839
01.01 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
01.02 0 0 0 0 0 0 $0 0 %0 30 $o $0 $0 %0 $0 $0 $0 $0 $0 $0 %0 $0 $0 0 $0
01.03 15 120 0 0 0 15 $5,739 15 $295 $0 $218 $206 $0 %0 $0 $0 $422 $726 $0 $1,716 $0 $9,138 $1,804 150 $19,839
02 0 1M o 0 $4,282 8 $157 $0 $176 $148 $50 $250 $250 $0 $873 $519 $0 $1,150 $0 $6,724  $1,37 110 $15,077
02.01 110 $4,282 $157 $0 $176 $148 $50 $250  $250 $0 $873 $519 $0 $1,150 $0 $6,724 $1,371 110 $15,077
03 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 ) $0
03.01 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
07 48 72 0 $5,317 8 $157 $0 $115 $160 $100 $0 $0 $0 $375 $563 $0 $1,604 $o $8,291 $1,631 120 $17,939
07.01 48 72 $5,317 8 $157 $0 $115 $160 $100 $0 $0 $0 $375 $563 $0 $1,604 $0 $8,291 $1,631 120 $17,939
09 76 15 0 0 $3,363 $157 $0 $146 $124 $50 $0 $0 $0 $319 $436 $0 $572 $0 $5,331 $1,018 91 $11,197
09.01 76 15 0 $3,363 $157 $0 $146 $124 $50 $0 $0 $0 $319 $436 $0 $572 $0 $5,331 $1,018 91 $11,197
10 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
10.01 0 0 0 0 0 (o] $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
10.02 0 0 0 0 0 0 $0 0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 $0 0 $0
12 16 64 0 0 $3,330 6 $118 $0 $102 $107 $50 $0 $0 $0 $260 $378 $0 $572 $0 $5,221 $988 80 $10,867
12.01 16 64 0 0 $3,330 $118 $0 $102 $107 $50 © 30 $0 $0 $260 $378 $0 $572 $0 $5,221 $988 80 $10,867
13 10 200 40 0 0 $9,388 24 $472 $0 $384 $343 $200 ‘ $500 $500 $0 $1,927  $1,206 $0 $1,764 $0 $14,933  $2,969 250 $32,658
13.01 10 200 40 0 0 $9,388 24 $472 $0 $384 $343 $200 ! $500 $500 $0 $1,927 $1,206 $0 $1,764 $0 $14,933  $2,969 250 $32,658
15 6 0 $426 16 $315 $0 $22 $37 $50 X $0 $0 $0 $110 $132 $0 $0 $o $1,122 $210 14 $2,315
15.01 0 6 0 8 0 0 $426 16 $315 $0 $22 $37 $50 $0 $0 $0 $110 $132 $0 $0 $0 $1,122 $210 14 $2,315
Totals: 89 648 55 8 0 15 $31,845 85 $1,671 $0 $1,162 $1,125 $500 i $750 $750 $0 $4,286 $3,960 $0 $7,378 $0 $50,760  $9,990 815 $109,891

§

f

i
06/18/2003

CH2M HILL CONFIDENTIAL BUSINESS INFORMATION
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